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CONTRACT CHANGE ORDER    

CEM-4900 (Revised 5/2001) CT# 7541-3501-0  Change Requested by:     engineer                   contractor 

CCO NUMBER SUPPL. NUMBER CONTRACT NO. ROAD FEDERAL NUMBER(S) 
    

TO 

  

 Contractor 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. 

 
NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance 
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's 
Estimate. 

 
Furnish and install accessible parking “Minimum Fine $250” plaque R99B (CA) below planned accessible parking sign 
R99 (CA) at locations originally designated by the contract plans and using additional hardware to mount on the original 
post or  medium specified by the contract. Furnish and install accessible parking tow-away signs R100B (CA) on new 
posts and using additional mounting hardware specified by the contract and at the locations designated by the engineer. 
 
Extra work at unit price Quantity Unit Unit Price Sub Total 
 
Accessible parking “Minimum Fine $250” plaque R99B (CA) ______ EA $_______ $_______ 
 
Accessible parking tow-away signs R100B (CA) ______ EA $_______ $_______ 
 
 Total $_______ 
 
For this work, the contractor will receive and accept $ _______ for each furnished and installed accessible parking 
“Minimum Fine $250” sign R99B (CA) and $ _______ for each furnished and installed accessible parking tow-away 
sign R100B (CA) complete and in place. This sum constitutes full and complete compensation for furnishing all labor, 
material, equipment, tools, and incidentals including all markups by reason of this change. 
 
 
Contractor shall install blue-colored parking stripes and markings in accordance with revised Standard Plans RSP A90A. 
No cost or credit to the state accrues by reason of this change in paint color for parking stripes and markings. 
 
 

Estimated Cost:  Decrease
 

 Increase
 

$ 
By reason of this order, the time of completion will be adjusted as follows: No Adjustment

 

SUBMITTED BY
 SIGNATURE (PRINT NAME & TITLE) DATE 

 
APPROVAL RECOMMENDED BY 

SIGNATURE (PRINT NAME & TITLE) DATE 
 
ENGINEER APPROVAL BY 

SIGNATURE (PRINT NAME & TITLE) DATE 
 

We, the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, 
that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment, therefore, the prices shown above. NOTE: If you, the 
contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to
proceeding with the ordered work and filing a written protest within the time therein specified. 

CONTRACTOR ACCEPTANCE BY
 SIGNATURE (PRINT NAME & TITLE) DATE 

 

 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD  (916) 654-3880 
or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814 


